

4628

BILL NO. S-79-09- 08

SPECIAL ORDINANCE NO. S- 170-79


AN ORDINANCE approving Change Order No. 1  
Sidewalk Improvement Resolution No. 5829-79  
in connection with Oxford PH IV and Larez PH II  
Project.


BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF FORT WAYNE,  
INDIANA:

SECTION 1. That Change Order No. 1, Sidewalk Improvement Resolution  
No. 5829-79, to Hipkind Concrete Corporation, in connection with Oxford PH IV  
and Larez PH II Project, for:

additional sidewalk and curb construction previously  
omitted, when it was thought there would be insufficient  
funds to cover total construction herein,  
in the amount of \$9,938.00, as set out in the specifications, is hereby  
in all things ratified, confirmed and approved.

SECTION 2. That this Ordinance shall be in full force and effect  
from and after its passage and approval by the Mayor.

  
Councilman

APPROVED AS TO  
FORM & LEGALITY  
  
William N. Salin, City Attorney

Read the first time in full and on motion by Burns, seconded by O. Schmidt, and duly adopted, read the second time by title and referred to the Committee on Public Works (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on \_\_\_\_\_, the \_\_\_\_\_ day of \_\_\_\_\_, 19\_\_\_\_, at \_\_\_\_\_ o'clock \_\_\_\_\_ M., E.S.T.

DATE: 9-11-79.

Charles W. Westerman  
CITY CLERK

Read the third time in full and on motion by Singer, seconded by Star, and duly adopted, placed on its passage.

PASSED (~~LOST~~) by the following vote:

	<u>AYES</u>	<u>NAYS</u>	<u>ABSTAINED</u>	<u>ABSENT</u>	<u>TO-WIT:</u>
<u>TOTAL VOTES</u>	<u>9</u>	<u>0</u>	_____	_____	_____
<u>BURNS</u>	<u>X</u>	_____	_____	_____	_____
<u>HINGA</u>	<u>X</u>	_____	_____	_____	_____
<u>HUNTER</u>	<u>X</u>	_____	_____	_____	_____
<u>MOSES</u>	<u>X</u>	_____	_____	_____	_____
<u>NUCKOLS</u>	<u>X</u>	_____	_____	_____	_____
<u>SCHMIDT, D.</u>	<u>X</u>	_____	_____	_____	_____
<u>SCHMIDT, V.</u>	<u>X</u>	_____	_____	_____	_____
<u>STIER</u>	<u>X</u>	_____	_____	_____	_____
<u>TALARICO</u>	<u>X</u>	_____	_____	_____	_____

DATE: 9-25-79

Charles W. Westerman  
CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (ZONING MAP) (GENERAL) (ANNEXATION) (SPECIAL) (APPROPRIATION) ORDINANCE (RESOLUTION) No. 170-79 on the 25th day of September, 1979.  
ATTEST: (SEAL)

Charles W. Westerman  
CITY CLERK

Winfield C. Mayo Jr.  
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 26th day of September, 1979, at the hour of 11:30 o'clock A. M., E.S.T.

Charles W. Westerman  
CITY CLERK

Approved and signed by me this 28th day of September, 1979, at the hour of 4:30 o'clock \_\_\_\_\_ M., E.S.T.

Rhodes Elementary  
MAYOR

S-79-09-08

Bill No. \_\_\_\_\_

REPORT OF THE COMMITTEE ON PUBLIC WORKS

We, your Committee on Public Works to whom was referred an Ordinance  
approving Change Order No. 1 Sidewalk Improvement Resolution

No. 5829-79 in connection with Oxford PH IV and Larez PH II Project

have had said Ordinance under consideration and beg leave to report back to the Common  
Council that said Ordinance gd PASS.

WILLIAM T. HINGA - CHAIRMAN

PAUL M. BURNS - VICE CHAIRMAN

FREDRICK R. HUNTER

DONALD J. SCHMIDT

JAMES S. STIER

*William T. Hinga*  
*Paul M. Burns*  
*Fredrick R. Hunter*  
*Donald J. Schmidt*  
*James S. Stier*

9-25-79  
DATE \_\_\_\_\_ CHARLES W. WESTERMAN, CITY CLERK

# Memorandum

To Board of Works

Date August 24, 1979

From Kenneth N. Traylor

Subject Change Order No. 1, Oxford Phase IV - LaRez Phase II  
Resolution No. 5829-79

COPIES TO:

Attached are three copies, original and two copies,  
of above Change Order.

Please execute these forms and return two copies  
to this office for distribution.

  
Kenneth N. Traylor

KNT:ms

Att.

68-39-19 8/29/79

CHANGE ORDER

68-39-19 929/79

Change Order No. 1  
 Project No. \_\_\_\_\_  
 Name of Project Oxford Phase IV - LaRez Phase II  
 To: Hipskind Concrete Corporation  
 (Contractor)

Resolution No. 5829-79  
 Board Order No. 190-78  
 Date 7-11-79

Gentlemen: \_\_\_\_\_

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change	Unit Price	Change in Contract Price	
		Material		Decrease	Increase
		<u>SEE ATTACHED</u>			
Total Decrease					
Total Increase					9,938.00
Net <del>(Decrease)</del> (Increase) Contract Price					9,938.00

The sum of \$ 9,938.00 is hereby (added to) ~~(Decrease)~~ the total contract price, and the final contract price shall be adjusted as follows:

Original Contract Price	\$ <u>115,227.70</u>
Current Contract Price Adjusted by Previous Change Order	\$ <u>--</u>
New Contract Price Including this Change Order	\$ <u>125,165.70</u>

The time provided for completion in the contract for this project is (unchanged) ~~(Decrease)~~ by \_\_\_\_\_ calendar days due to this Change Order. The date for completion of all work shall be Nov. 1, 1979. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: Keith W. Traynor (Chief ~~Street~~ Engineer) Date Aug 24, 1979  
 Accepted by: David D. Kiesel (Contractor) Date Aug 24 1979  
 Approved by: Edward J. Biggs (City Engineer) Date July 12, 1979  
 Approved by: Henry P. Wittenberg (Owner) Date \_\_\_\_\_  
Stan J. P. Man  
May J. Scott  
 Attested by: Mrsula Miller Date 8/29/79



CHANGE ORDER  
OXFORD PHASE IV  
LA REZ PHASE II

1140 L.F.	CURB REMOVAL	@ \$1.90	\$2,166.00
47 S.Y.	CONCRETE REMOVAL	@ \$4.50	211.50
1140 L.F.	TYPE III CURB	@ \$5.55	6,327.00
420 S.F.	CONCRETE SIDEWALK	@ \$1.60	672.00
47 TON	TOPSOIL	@ \$7.00	329.00
310 S.Y.	MULCHED SEED TYPE U	@ \$ .75	232.50

TOTAL INCREASE \$9,938.00

OXFORD PHASE IV

620 L.F.	CURB REMOVAL	@ \$1.90	\$1,178.00
10 S.Y.	CONCRETE REMOVAL	@ \$4.50	45.00
620 L.F.	TYPE III CURB	@ \$5.55	3,441.00
90 S.F.	CONCRETE SIDEWALK	@ \$1.60	144.00
30 TONS	TOPSOIL	@ \$7.00	210.00
136 S.Y.	MULCH SEED TYPE U	@ \$ .75	102.00

TOTAL \$5,120.00

LA REZ PHASE II

520 L.F.	CURB REMOVAL	@ \$1.90	\$ 988.00
37 S.Y.	CONCRETE REMOVAL	@ \$4.50	166.50
520 L.F.	TYPE III CURB	@ \$5.55	2,886.00
330 S.F.	CONCRETE SIDEWALK	@ \$1.60	528.00
17 TON	TOPSOIL	@ \$7.00	119.00
174 S.Y.	MULCHED SEED TYPE U	@ \$ .75	130.50

TOTAL \$4,818.00

MEMO:

you are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change	Unit Price	Change in Contract Price	
		Material		Decrease	Increase
	1140 L.F.	Curb Removal	1.90		2,166.00
	47 S.Y.	Concrete Removal	4.50		211.50
	1140 L.F.	Type III Curb	5.55		6,327.00
	420 S.F.	Concrete Sidewalk	1.60		672.00
	47 TON	Topsoil	7.00		329.00
	310 S.Y.	Mulched Seed Type U	.75		232.50



4628  
TITLE OF ORDINANCE CHANGE ORDER NO. 1 - RES. NO. 5829-79, OXFORD PH. IV & LAREZ PH. II

DEPARTMENT REQUESTING ORDINANCE BOARD OF PUBLIC WORKS S-79-09-08

SYNOPSIS OF ORDINANCE CHANGE ORDER NO. 1, SIDEWALK IMPROVEMENT RESOLUTION NO. 5829-79,

OXFORD PH. IV & LAREZ PH. II, HIPSKIND CONCRETE CORPORATION, CONTRACTOR FOR PROJECT, WHICH

INVOLVES ADDING ADDITIONAL SIDEWALK AND CURB CONSTRUCTION PREVIOUSLY OMITTED, WHEN IT WAS

THOUGHT THERE WOULD BE INSUFFICIENT FUNDS TO COVER TOTAL CONSTRUCTION HEREIN.

(CHANGE ORDER AND MEMORANDUM ATTACHED HERETO)

NEW CONTRACT PRICE INCLUDING THIS CHANGE ORDER \$125,165.70

EFFECT OF PASSAGE COMPLETION OF PROJECT AS ORIGINALLY PLANNED

EFFECT OF NON-PASSAGE

MONEY INVOLVED (DIRECT COSTS, EXPENDITURES, SAVINGS) \$9938.00 FROM C D & P FUNDS

ASSIGNED TO COMMITTEE